

1 BILL NO. S-85-01- 10

2 SPECIAL ORDINANCE NO. S- 08-85

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) Cook-Huguenard Water
5 Main Contract #84-XP-1, Division B,
6 with All Star Construction & Exca-
7 vating, Inc., in connection with
8 the Board of Public Works and Safety.


9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 (Final) Cook-Hugue-
12 nard Water Main Contract #84-XP-1, Division B, with All Star Con-
13 struction & Excavating, Inc., in connection with the Board of
14 Public Works and Safety, for:


15 Change Order #1 (Final) Cook-Hugunard
16 Water Main, Contract #84-XP-1, Divi-
17 sion B, is necessary to equate contract
18 amounts for work actually performed;

19 involving a net decrease of One Thousand Seven Hundred Fifteen
20 and 36/100 Dollars (\$1,715.36), all as more particularly set forth
21 in the specifications, and which is on file with the Office of the
22 Board of Public Works and Safety, and is by reference incorporated
23 herein, made a part hereof and is hereby in all things ratified,
24 confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force
26 and effect from and after its passage and any and all necessary
27 approval by the Mayor.

28 
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry,
seconded by Read, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.S.

DATE: 1-8-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Copple, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	_____	_____	_____	<u>✓</u>	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 1-22-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) Ordinance ORDINANCE (RESOLUTION) NO. 1-08-85

on the 22nd day of January, 1985,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 23rd day of January, 1985,
at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 23 day of January,
1985, at the hour of 3rd o'clock _____ M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

74-154-19
12/12/84

EDA #06-01-01959
Resolution No. ---
Board Order No. 77-83
Date DECEMBER 3, 1984

Change Order No. 1 (FINAL)
Project No. CONTRACT NO. 84-XP-1 - DIVISION B
Name of Project COOK ROAD-HUGUENARD ROAD WATER MAIN
To: ALL STAR CONSTRUCTION & EXCAVATING, INC.
(Contractor)

Gentlemen:
You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		(SEE ATTACHMENT)			
Total Decrease				\$10,758.51	---
Total Increase				---	\$9,043.15
Net (Decrease) (Increase)			Contract Price	\$1,715.36	---

The sum of \$ 1,715.36 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 468,046.73
Current Contract Price Adjusted by Previous Change Order	\$ ---
New Contract Price Including This Change Order	\$ 466,331.37

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 12-4-84
Accepted by: Edward Fox (Contractor) Date 12/6/84
Approved by: David J. Kunt (Director of Water Resources) Date _____
Approved by: David J. Kunt (Chm. Bd. of Works) Date 12/12/84
Beth R. (INT) (Member Bd. of Works) Date 12/12/84
Lawrence D. Conner (Member Bd. of Works)
Attested by: Selen V. Goshenau (Clerk) Date 12/12/84

Change Order No. 1 (FINAL)

Resolution No. ---

Board Order No. 77-83

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: TO EQUATE CONTRACT AMOUNTS FOR WORK ACTUALLY PERFORMED.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE



Gary F. Reinke

Water Engineer

Quantity	Description of Change Description	Unit Price	Change in Contract Price	
			Decrease	Increase
42 LF	16" D.I. PIPE	22.30	---	947.75
12 LF	12" D.I. PIPE	18.40	---	220.80
3 EA	12" VALVE W/BOX	792.56	---	792.56
2 EA	6" VALVE W/BOX	308.35	---	616.70
1 EA	16" x 12" TEE	675.00	---	675.00
2 EA	16" x 6" TEE	424.28	---	848.56
2 EA	16" x 45° ELL	530.11	1,060.22	---
1 EA	16" x 11½° ELL	722.60	---	722.60
92.5 LF	ASPHALT DRIVE RESTORATION	13.00	1,202.50	---
198.7 SY	CONCRETE DRIVE RESTORATION	21.00	4,172.70	---
189 LF	STONE AREA RESTORATION	3.71	701.19	---
237.7 LF	ASPHALT STREET RESTORATION	17.75	---	4,219.18
54.3 LF	CONCRETE STREET RESTORATION	37.00	2,009.10	---
3,584 LF	GRASS AREA RESTORATION	.45	1,612.80	---
Total Decrease			\$10,758.51	---
Total Increase			---	\$9,043.15
Net (Decrease) (Increase)			\$1,715.36	
Contract Price				

BILL NO. S-85-01-10

REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1
(Final) Cook-Huguenard Water Main Contract #84-XP-1, Division B,
with All Star Construction & Excavating, Inc., in connection with the
Board of Public Works and Safety


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~) Do Over

YES


NO


THOMAS C. HENRY
CHAIRMAN


JANET G. BRADBURY
VICE CHAIRWOMAN


DONALD J. SCHMIDT

JAMES S. STIER


CHARLES B. REDD

CONCURRED IN 1-22-85

SANDRA E. KENNEDY
CITY CLERK

TITLE OF ORDINANCE Change Order #1 (Final) Cook-Huguenard Water Main Contract 84-XP-1,

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

Div. B

SYNOPSIS OF ORDINANCE Change Order #1 (Final) Cook-Huguenard Water Main, Contract

84-XP-1, Div. B, is necessary to equate contract amounts for work actually
performed. All Star Construction & Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of the project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,715.36

ASSIGNED TO COMMITTEE _____